Updated April 1, 2013

CAPITAL PROJECT NAME
David Morris
Airport Industrial Center Water Line Project

Slugger Field Capital Improvements

West Louisille Land Assembly initiative

New Cut Road improvements

Peggy Baas

Preston Corridor improvements

Buechel Streetscape

Scott Love

Portland Neighborhood Revitalization

West Market Streetscape improvements

Parkland infrastructure development

Theresa Zawacki
Brownfield assessment grants - petroleum

APPROPRIATION
$ 792,000
1,194,759
$ 500,000
$256,000
$ 290,000
$ 693,000
$ 75,000
$ 1,050,000
$ 113,931
$ 200,000

STATUS

S0 Water lines installed; working on connections to individual buildings

BALANCE
S 2,931
S0
$256,000
S 272,739
S 640,500
S 56,959
S 922,835
S 63,931
S 185,892

Yearly capital improvements

Purchased 30-acre property at 30th and Muhammad Ali Blvd, former National Tobacco site; closed
in March.

Infrastructure improvements to support proposed redevelopment of former Colonial Gardens, on
Kenwood Rd/New Cut Road; developers doing due diligence.

Design complete for Preston, from Eastern Pkwy to Hess Ln; Metro Government and MSD are
reviewing a maintenance agreement. Anticipated bidding of project is July 2013.

Phase | - minor re-design underway on Old Bardstown Road, from Hikes Lane to Bardstown Rd;
getting consent from property owners, inclusion of new lights. Anticipated bidding of project is
June 2013. Phase Il design will begin in Fall 2013, with MOA between Public Works and KYTC.

Working with three Portland neighborhood/business organizations to find uses for vacant
properties on Portland Ave, btwn 22nd and 28th.

Five property owners have granted consent for work on their property, working on securing
consent from four other property owners. MSD and Public Works will execute Maintenance
Agreement, once Master Agreement is in place. Permit application being executed with Codes &
Regs for street furniture.

Streetscape project awarded to Booker Design Collaborative. Stakeholder meeting held on March
26, to get public input and suggestions for project, consultant is issuing survey in neighborhood for
more feedback. Streetscape study is area bounded by Virginia & Dumesnil, and Catalpa to 26th
Street.

Evaluating potential sites for assessment; one Phase | assessment completed

EST. COMPLETION

COMPLETE

Annual
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Apr-13
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Brownfield assessment grants - hazardous subst

Site preparation of Gateway Center

University Corridor streetscape improvements

Portland Neighborhood Revitalization

W. Main and 6th & 7th Street land remediation

Verna Goatley

Oak Street insfrastructure improvements

Oak Street Market Study

Patti Clare

Commission on Public Art

Vision Plan

S. 4th Street improvements

Shawnee Neighborhood Plan

v n

200,000

220,463

200,000

250,000

77,400

318,000

42,000

75,000

600,000
500,000

183,947.04

113,305

60,998

197,551

250,000

72,902

318,000

S0

57,422

560,000
98,172

23,461.78

Completed five Phase | assessments and two Phase 2 assessments; two Phase 2 assessments in
progress

Vegetation of site cleared. Assessing remaining warehouse buildings for asbestos content.
Working with contractor to determine final costs for capping the site.

Preliminary engineering is complete for intersection improvements at 4th & Industry and 4th &
Central. (Public meeting held March 7, website available for public comment and updates:
http://4thstlouisville.info/)

Provide economic development opportunities for businesses in the Portland Neighborhood
Revitalization Strategy Area

Contractor working to cap the site; environmental covenant to be executed with state to
complete required site management activities

Public Works and MSD redefining scope of improvements on Oak, from 3rd Street to Garvin
EG&lI is working with GLI to hire a consultant to conduct marketing study and create an incentive
program for area.

Funds are reserved for a public art project to honor the merger of City and County governments.
Project will be revisited with COPA Siting Guidelines are finalized.

(5100,000 appropriated by Metro Government and $500,000 raised privately.) Phase | is
complete. Phase 2 will focus on public input, both in the review of the Phase | research and the
generation of new ideas. Bids have been received for the construction of a new website. Private
funds have been raised and consultants are in place for Phase II.

Construction began in early February on the 500 block of S. 4th Street, 70% complete

Shawnee Neighborhood Plan DRAFT document has been prepared and is under review. A final
neighborhood public meeting is scheduled for April 9. Plan will begin formal Planning Commission
approval process in May.
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